

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 15.02.05 Job No.: ADR Yes/No: N ADR Date: N/A ECN #: 15- 524  
 Product No.: D119-796 Created By: KJ Approved By: UP  
 Product Name: AW199 Crosstubes Checked By:

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N	CL	
Production Engineering Coord.	N	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL/BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS/ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW/LM	
Customer Technical Support	Y	MB/HS	
Marketing	Y	KO/SL	
Sales Support Manager	Y	CP	

Reason for Change:  
 New FAA STC FOR AW119 MKII model

Documents Affected:  
 Release FAA STC: SR03504NY dated 15.01.28

IF APPLICABLE: NCR: PAR: CAR: CIR: URF:  
 PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	Y	KJ	See below	15.02.05
13	Update Approved/Preliminary Dwg PDF Files	N			
14	Update Product Development Summary (STC applications)	Y	KJ		15.02.05
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	KJ		15.02.05
16	Create/Update Parts / STC Database	Y	KJ	#167	15.02.05
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		
20	Red Decals required on Packaging Process Plan (PPP)?	Y	KJ		
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		15.02.05
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:  
 Please add new FAA STC to kits in stock and in progress.  
 No sth 15.02.05

ECN Verified & Complete: Date: